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Foreword

The Monthly Summary of Program Financial and Budget Information is a compendium of
program-level financial and budget information which is intended to assist the Director,
OCRWM, in managing the program. It utilizes the Program Work Breakdown Structure and the
Budget and Reporting codes instituted at the start of FY 2005.

The report provides a variety of financial and budget-related data, including Nuclear Waste Fund
status, Total System Life Cycle Cost (TSLCC) estimates, historical data on cost and budget, and
current year obligations and costs. Major sources of data include the Financial Data Warehouse
(FDW) and the Approved Funding Program (AFP).

The report focuses on the program level; it is not meant to duplicate more detailed project or
contractor reporting.

Questions or comments regarding the Monthly Summary of Program Financial and Budget
Information should be forwarded to the Director, Program Management and Control Division,
RW-51.
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FY 2005 - FY 2006
FY 2005 CONGRESSIONAL FY 2006 CONGRESSIONAL
BUDGET REQUEST BUDGET REQUEST
FY 2003 FY 2004 . 0 EY_ 2005 FY 2004 FY 2005 FY 2006 FY 2006
F@j itfo
Comparable Comparable BUFQJ%ET FO udggiﬂﬂ— %ﬁge M M—lﬁkifED Comparable Comparable Budget ENACTED
PROGRAM ELEMENT Appropriation Request Request Request Request Appropriation (a) | Appropriation Appropriation Request Appropriation (b)

YUCCA MOUNTAIN $368,261 $403,625 $558,943 $597,852 $573,096 $413,035 $403,625 $413,035 $427,344 $305,895
TRANSPORTATION $7,948 $63,558 $186,000 $382,792  $344,199 $30,718 $63,558 $30,718 $85,447 $19,922

PROGRAM MANAGEMENT
AND INTEGRATION $21,191 $29,668 $47,567 $93,156  $95,240 $49,271 $29,668 $49,271 $57,192 $40,483

. $7,163 $11,854 $21,780 $58,544 $59,290
System Integration
. $933 $918 $933 $1,200 $1,200
International Waste Management
$13,095 $16,896 $24,854 $33,412 $34,750 $17,904 $17,904 $19,940 $15,170
Program Management $10,846 $10,609 $11,200 $9,380
System Analysis and Strategy Dev. $918 $20,758 $26,052 $15,933
System Enhancement and International

INTEGRATED SPENT FUEL RECYCLING FACILITIES $49,500
PROGRAM DIRECTION $59,610 $79,727 $87,490 $88,200 $90,100 $79,360 $79,727 $79,360 $81,464 $79,200
TOTAL PROGRAM $457,010 $576,578 $880,000 $1,162,000 $1,102,635 $572,384 ’ $576,578 $572,384 $651,447 $495,000

Note: This chart uses the actual structure (i.e. Program Elements) used in the budget submissions in the OCRWM budget formulation process.

(a) Source of the appropriation is H.R. 4818 and conference report H.R. 108-792 which was enacted in Public Law 108-447 on 12/8/2004 and which rescinded .8 percent of the original appropriation.
(b) Source of the appropriation is H.R. 2419 (enacted in Public Law 109-103 on 11/19/2005) and H.R. 2863 (enacted in Public Law 109-148 on 12/30/2005) which rescinded 1 percent of the original appropriation.
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Sources: Refer to Page 1-3 for sources of information on this chart.
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Nuclear Waste Fund Income Sources and Disbursements®

3,000 B
Nuclear Waste Fund Income Sources Actual®® Forecast™®
2,500 A ]
2,000
g 500 -
g
.,000 1
500 4
0
S -500 - One-Mil Fees2,4 MOne-Time Fees2 EHigh-Level Waste Fees2 O Treasury and Investment Returns ‘
$ Millions
Spent Nuclear Fuel Fees Defense Fees [Treasury Loan Total
One-Mil One-Time | Cumulative |High-Level Waste|  Principal '”VeStm";T Annual Annual NWF
Fiscal Year Fees** Fees® Fees® Fees® (Payment) Returns™ Income | Disbursements® | Balance
1983 74 0 74 0 254 0 327 169 158
1984 330 0 404 0 5 0 334 271 221
1985 367 1,427 2,198 0 -258 -74 1,463 317 1,367
1986 362 6 2,566 0 0 73 441 385 1,423
1987 435 6 3,007 0 0 89 530 446 1,507
1988 498 6 3,511 0 0 165 669 412 1,764
1989 513 6 4,030 0 0 196 715 349 2,130
1990 570 6 4,606 0 0 161 737 372 2,495
1991 594 6 5,206 5 0 241 846 315 3,026
1992 560 6 5,772 8 0 268 842 354 3,514
1993 466 11 6,249 0 0 296 773 325 3,962
1994 418 4 6,671 0 0 210 632 364 4,229
1995 615 0 7,286 0 0 246 861 408 4,682
1996 633 1 7,920 0 0 212 847 218 5,311
1997 596 0 8,516 0 0 471 1,067 178 6,200
1998 600 0 9,116 0 0 743 1,343 186 7,357
1999 662 0 9,778 0 0 106 768 186 7,939
2000 702 0 10,480 0 0 883 1,585 290 9,234
2001 689 0 11,169 0 0 1,243 1,932 194 10,972
2002 712 0 11,881 0 0 1,862 2,574 133 13,413
2003 731 0 12,612 0 0 446 1,177 125 14,465
2004 732 0 13,344 0 0 1,315 2,047 163 16,349
2005 | 736 | o | 1a080 | T o | 1 Jaoal 2es | 17075
...EY.Q@.EE[H.}.%EH?:S..I ______ e | g e | a [ _________ 8 l ________ 2z I _____ % 38]128 _________ [182851
o o | losn Yuml ote | s
Forecast
2006 756 | 0 | 14836 | 0 | 0 [ 919 1,675 282 19,368

1 Current Values as of December 31, 2005. Rows may not add due to independent rounding. Receipts and Disbursements do not include
Defense Nuclear Waste Disposal appropriations because these funds do not flow through the Nuclear Waste Fund. For FYs 1993 through
2006, these appropriations were $100M, $120M, $129.430M, $163.4M, $200M, $190M, $189M, $111.6M, $209.7M, $279.725M,
$312.952M, $387.7M, $229.152M, and $346.5M respectively.

2 Actual Fees from the "NWF Summary of Cash Balances" issued monthly by the DOE Office of Chief Financial Officer.

3 Actual Investment Returns for FY 2005 and prior years include coupon interest receipts; net premiums and discounts paid and received on
bills, notes, and bonds; and the annual change in market value of zero coupon bonds. FY 2001 Investment Returns were restated in
December 2001 to reflect change in market value of zero coupon bonds. Actual Investment Returns for "FY06 thru 12/31/05" include
accrued coupon interest and amortized premiums and discounts of bills, notes, and bonds; and amortized interest income based on
the effective yield at the time of bond purchase for zero-coupon bonds.

4 Forecast KWh Fee Receipts are based on EIA projections as of 12/8/2005.

5 Forecast Investment Returns consist/include anticipated effective yield earnings on all securities from the date of purchase.

6 Forecast Disbursements are based on FY 2006 appropriations, plus an annual $49.229 million for future NRC and TRB appropriations.
Appropriations are adjusted to disbursements using OMB's simplified (50/50) formula. Actual and Forecast disbursements include

Program Expenditures, NRC, NWN, and NWTRB appropriations, interest on Treasury loans (FY84 $3M, FY85 $5M) and interest refunded to

utilities (FY88 $7M, FY89 $1M, FY92 $7M, FY93 $41M, FY94 $48M, FY95 $19M, FY96 $1M).

1-3
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SUMMARY OF

TOTAL-SYSTEM LIFE-CYCLE COSTS

(millions of 2000 dollars)

Cost Element Total Cost
Monitored Geologic Repository $42,070
Waste Acceptance, Storage & Transportation 5,960
Nevada Transportation 840
Program Integration/Non-OCRWM (NRC, NWTRB) 4,070
Institutional 4,580
2000 TSLCC Total $57,520
Historical Program Cost, 1983 - 2002@ $9,000

Program Cost, 2003 - 2119 $48,520

Total Estimate for Program $57,520

(a) Historical program cost is $7.5 Billion in actual year-of-expenditure

dollars, as of 2002.

Data extracted from "Analysis of the Total System Life Cycle Cost of the
Civilian Radioactive Waste Management Program”, DOE/RW-0533, May 2001
and updated with the September 2003 "Total System Life Cycle Cost Update
Letter Report of the Civilian Radioactive Waste Management Program."

1-4
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MANPOWER - FEDERAL PERSONNEL
(Nuclear Waste Fund)

Budgeted
FY2006 Total
Office FTEs On Board (b)
Office of the Director/Principal Deputy Director (@) 18
'Office of Quality Assurance @) 12
Office of Systems Analysis & Strategy Developmen 11
Office of National Transportation 14
Office of Science & Technology and International 6
Office of Program Management 22
Office of Repository Development (a) 91
Subtotal 221 174
NNSA Service Center 3 3
Subtotal 3 3
DOE HQ Matrix Support
CI/PA 2 2
El 1 1
GC 10 (c) 10
EH 1 1
ME 6 6
Subtotal 20 20
TOTAL 244 197

Source: RW-52 Human Resources Division as of December 11, 2005.

(a) FY 2006 Budgeted FTEs are not established at the office level
(b) Head count
(c) Funding equivalent to 17 FTEs

1-5
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Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual

FTEs FTEs FTEs FTEs FTEs FTEs FTEs FTEs FTEs FTEs FTEs FTEs FTEs FTEs FTEs FTEs FTEs FTEs
Contractor (FY 1997) (Sep 1997) (FY 1998) (Sep1998) (FY 1999) (Sep 1999) (FY 2000) (Sep 2000) (FY 2001) (Sep2001) (FY 2002) (Sep 2002) (FY 2003) (Sep2003) (FY 2004) (Sep2004)  (FY 2005)  (Sep 2005)
Bechtel SAIC Company, LLC 568.7 1,383.4 1,572.4 1,622.8 1,791.8 1,681.0 1,999.5 2,112.9 1,733.7 1,829.4
(BSC) ()
TRW Environmental 17395 292295 106526 20177 16971 15478 17399 18501 505.0 0.0 0.0 0.0 00 00 0.0 00 0.0 00
Safety Systems (TESS) (b)
USGS 124.2 122.3 1155 115.1 108.4 109.6 85.2 79.1 70.8 50.9 59.6 64.9 49.9 40.0 42.9 47.2 38.3 30.3
KENROB and Associates, Inc. 713 955 52.6 44.8 30.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
RSIS 189 52.5 57.3 53.7 54.4 40.7 56.3 44.7 48.8 39.2 52.0 50.9 10.2 0.0
Catapult 24.4 651
SAIC/QATSS 52.5 82.0 77.8 82.0 78.9 100.4 77.3 112.3 32.9 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Booz-Allen & Hamilton Inc. (c) 272 49.0 726 49.0 854 81.6 90.1 108.3 915 726 76.3 60.9 49.3 66.9 101.2 85.2 1351 1202
Alpha Services 26.8 25.0 26.9 25.0 26.8 29.0 27.7 28.2 27.7 224 27.7 22.6 28.2 23.8 30.9 33.5 15.7 33.9
Jason & Associates 124 24.4 50.8 244 400 211 335 57.4 48.2 55.0 12 0.0 00 00 0.0 00 0.0 00
Navarro Quality Services 9.7 19.3 254 20.9 27.3 23.2 31.8 32.8 30.9 28.1
Other (Minors) (d) 7.7 8.5 67 75 55 5.6 5.0 638 03 0.0 15 2.8 26 28 24 30 22 23

2,061.6 2,629.2 2,355.5 2,365.5 2,091.1 1,947.7 2,109.0 2,295.9 1,409.1 1,644.2 1,836.3 1,839.7 1,997.8 1,876.9 2,260.7 2,365.5 1,990.3 2,109.2
Columns may not add due to independent rounding

Sources: Yucca Mountain Project Multi-year Planning System (MYPS) as of September 2005, information directly from contractors, and
TRW Environmental Safety Systems Inc. (TESS) and Bechtel SAIC Company, LLC. (BSC) reported indirect and subcontractor labor.

(a) BSC FTEs start with March 2001.
(b) TESS FTEs end with February 2001.
(c) Contract awarded 2nd Quarter, FY 1997

(d) Includes Quality Services Associates Inc. (QSAI) and Energy Information Administration. QSAI told to stop work as of November 2002.
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Status of FY2006 Obligations
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a) Each tick mark represents the end of a calendar month.
Note: Quantities shown are based on the FY 2006 January AFP and the most recent (i.e ecember 31, 2005) STARS report.

Sources: Standard Accounting Reporting System (STARS) Reports and Approved Funding Programs (AFP) for each calendar month shown.
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Sources: Standard Accounting Reporting System (STARS) Reports and Approved Funding Programs (AFP) for each calendar month shown.
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Civilian Radioactive Waste Management Program/Ma

LEGISLATION

EXTERNAL
ACTIONS

PROGRAM
MANAGEMENT

FIRST
REPOSITORY

SECOND
REPOSITORY

MONITORED
RETRIEVABLE
STORAGE (MRS)/
MULTI-PURPOSE
CANISTER (MPC)

TRANSPORTATIO

WASTE
ACCEPTANCE

or Historical Milestones (CY 1983-1992)
President signs Nuclear Waste Pqlicy Congress enacts Nuclear Waste Congress Enacts  10/92
; 1/83 Act (NWPA estabhshmg OCRWM Pohcx Amendmegts Act ‘NWPAA :D£/87 Energ} Policx Act
Nuclear Waste Technical Review Board (NWTRB) issues first report 3/90 8/90 Senate confirms D. Leroy
President authorizes MRS commission submits report to Congress 11/89 as the nuclear waste;negotiator
) OCRWM to NRC issues first license
NRC publishes waste  8/84 dispose DHLW  7/86 for independent dr NRC publishes update to waste 1/91NRC accepts OCRW
confidence rulemaking [] 0.4/85 [spent fuel storage | confidence rulémaking _0/80rT1 [ A program
Issue Management Systems Improvement Strategy (MSIS) 8/90
J.Bartlett named
Issue Draft Mission; Plan 6/84 Issue Issue ~~ Director of OCRWM 4/90 Issue Draft  First
Issue . Mission Plan Draft Mission  ssue Secretary’s Award M&O Mission Plan Director’s
B. Rusche named first Mission Issue Draft Mission Amendment Plan Amendment.  60-day report11/89 Contract 2/91 Amendment Forum
Director of OCRWMs/24 ¥ Plan v6/35 Plan Amendment! v1/87 /27 y to Congress ¥ 890 Y ¥9/91 Y502
Issue final répository sitin Publish Final EAS . Issue SCP 12/.8 8 _igé?feiisr‘fggﬁcﬁf 2)r1t75
guidelines (10 CER 960) 12/8 Secretary nominates 5 sites  Issue consultation P . s
Issue Draft EAs for 9 sites 12/84 Presidentiapproves 3 sites  draft Site Char. Issue early site Su‘tab‘htz T
U 1 for charagterization Plan (SCP) 1/88 evaluation report 2/9 Receive
) , Issue final geologic & NWPAA mandates | [Complete ESF i
2/83 Identify 9 potentiall environ. Char. Réports Site Char. At Yucca : [ Title I Demgnl 7/89 NRC issues site Recgeive air 6/91 Prg%ll eé%lfia
y_suitablesites A LIK Y5/86  Mountain only 12/87 ¥ ¥1/88  11/88 y___char analysis___quality permits y v
YUCCA MOUNTAIN, NV(TUEF) Issu¢ updated ESF Title I Design summary report 10/91
— Start ESF
HANFORID, WA (BASALT) Issue report on Title I (KD2
— alternatives for 191 Desion
DEAF SMITH COUNTY, TX (SALT)) ESF config 1y Yy §
| draft dati EXPLORATORY STUDIES FACILITY (ESF) ALTERNATIVES STUDY ESF  Start 10/92
ssue draft area recommendation — :
Issue draft report (12 areas in 7 states) 1/86 Postpone site-specific work for Stat new surface-based testing 77/91 ACD L
siting second rrepository indefinitely
guidelines Issue final regio}{l—éo 1area NWPAA terminates second NEW SURFACE-BASED TESTING
t Spositi
v2/83 screening methodalogy v4/25 y5/86 __repository Drogram- Y2/87 4/99 Award first—
Issue MRS: Environmental — 3/87 Submit I roposal for an MRS Phase II grants Generic MRS
Assessment 2/86 facility at Oak Ridge, TN Award first Phase Conceptual
Oak Ridge proposal Issue report on grants 10/91 Design Report
Issue report on need for & ¢/85 annulled & revoked 5/89DOE position on  Announce grants 11/92
feasibility of an MRS 'y v 12/87 v by NWPAA Y MRS facility ayailability 6/01 v v
Start MRS Start MRS Issue MRS systems Start Multi-Purpos
c;)/r;gc;ptual design gv/85 Issue Clinch River MRS systems Stud¥6/88 67/89 study ?ummary report . 'b‘?tanistteé ( 1 Oggg
Y. cpbnceptual design repprt —— : eas1bility study p A
MRS CONCEPTUAL DESIGN (R.M. PARSONS) MRS SYSTEMS STUDY |
ﬁlssue draft Section 1:80(c) strateg —
for public comment 1/92 Issue final
L o Announce strategy Section 180(c
Issue draftiInstitutional 1/86 Issue Business Plan Start LWT & rail {1/90 to acquireiexistin 7/91 strategy 11/92
Plan 9/85v v barge cask final design {v technoloby casks ¥ v
— i
LEGAL-WEIGHT TRUCK (LWT) CASK PRELIM, DESIGN LWT CASK FINAL DESIGNS
RAIL/BARGE CASK PRELIM. DESIGN RAIL/BARGE CASK FINAL DESIGN
Begin
receivin
Recéive one-time Issue first annual delivery
Sign standard contract 6/85 fee payment capacity report . Issue acceptance j /92 commitment
y with utilities v Yo/87 priority ranking 12/91 v'y schedules
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Civilian Radioactive Waste Management Program/Major Historical Milestones (CY 1993-2003)

LEGISLATION . ;
Senate Confirms DOE Issued Draft Environmental Impact Statement Complted Si]t?e%E llt:%lhelctl Péel;{ngggr}; BSVE gioglfﬁed Nﬂ:ﬁgﬁ gg‘{ﬁg“g;
R. Stallin 5/94 Stakehold: i Public Hearings u y bvau . Intent & :
as the Nuclea% /94 Stakeholders meeting EPA Published Notice of Proposed 40 CFR 197Rulemaking —| on the Draft DOE Issued Yucca Mountain I{Ieggrﬁ?ﬂend Yl?égg%\r/)lrglrlftla(i)nf
Waste Negotiator 8/94 Site Suitability meetings (also 12/94) ; En\?rsotn{ne 1tal Science and Engineering Report Yucca; as a site for a
; ; NRC| Published Notice of P d 10 CFR 63 Rulemakin: mpact Statement DOE Issued Supplement t Mountain as a
AL Stakeholders 1193 5— 11/94 MPC EIS scoping meetings (also 12/94) ublished INotice ot Fropose ulemaking —r|_‘ 2/00 Draft EnvEc mental Repository, Site Rgsgé?gr}%%tg
ACTIONS meeting 1g/93 DOE Issued VA 12/98 [ 2/99 8/99 Impact Statement_[]5/01 [18 (?I 1/02th] pa—
P ADevelo edPFl;r/g (5’782 O 12/94 First OCRWM Plutonium Waste Forms added to CRWMS Baseline Secretary of Energy and the President Recommended Yucca Mountairqr 2 oluﬁ){gﬁlgggit Sr:ggﬁd
rogram Approach ( Program Plan Issued PBCCB Site for the development of a Nuclear Waste Repository 2/02 ghating
PROGRAM . Drevi 4 1093 Implement Complete o Approved Program Yucea Mountain g 2
. Dreyfus name i i ovel [ . ‘ . it it
MANAGEMENT Directg/r gf OCIRWM \ 4 v \ 2 7 Teﬁﬁﬁlﬁ a]%; ?ff’nl]ﬂng \ Al 4 NR[ ti-Yiear Baseline 12/97 1. Itkin named Director of OCRWM 12/99y M. Chu named Director of OCRWI\%ep%SBO&/ e
Draft License Application Plan Complete 9/97
- i RWM A t Publish Supplemental
Released draft Approve TSPA-VA Metthodolc.)gy & Assumptions Report 8/97 \/igﬁit)mssesz(r:r?gnst Nevish 3 rgpose o
summary report on 4 Publish Notice of Proposed 12/96 (VA) 9/98 10CFR960 Rulemaking
FIRST site syitability process W 10CFR960 Rulemaking ~ v 11/90 ¥
REPOSITORY —
YUCCZoCn;\ MSE&TAIN’ NV(TUFF) Complete Excavdtion Across the Repository Block Station
starter tu%nel 9/9 Complete GDF Drift#1 |Construction 8/96 Start ECRB Cross Drift Start Cross
Award Tunnel . Muck conveyor . A Excavation Drift TBM
Boring Machine Begin TBM | qystem installed . |Initiate Drift-Scale Thermal Test Operations
(TBM) Contract Deljver TBM test-phase ops. 7/95 Complete ESF main Daylight TBM 4/98 98
to ESF site W4/94 Wy 9/94 ¥ Drift excavation 7/96 at South Portal W4/97 2097 VW %
p—
ESF . .
Issue initial report ; Completed License
for Repository/Waste Package Wca;)t?g}gﬁareg g(sil\t 1rr1}é e8cLl 396 D C.ompfletei/ leags/g 71 Apéhcatl_on Design
Advanced Conceptual Design (ACD)@AL conceptual design report v esign for v election Rep%ré/99
REPOSITORY DESIGN L
Submit Actinide-only BUC Topical Report Rev. 1 to NRC 5/97
Submit Phase I CISF TSAR Rev. 0 to NRC 5/97
unding for grants Office of Nuclear  Transfer MPC EIS to Submit DTS Submit Actinide-Only Burn-
BRI LD IEuSpen ed by Congress Waste Negotiator Expired  Department of Navy TSAR t0/NRC Up Credit (BUC) Togical
RETRIEVABLE V11/93 V1/95 V505 V¥9/96 Report Rev. 2 to NRC ¥10/98
STORAGE/MPC
Complete tdralfth_PC OCRWM issues the Strategic Plan for the Safe
conceptual design Transportation of Spent Nuclear Fuel and High-
Issue final MPC Issue RFP Approve MPC ~ Award MPC  MPC development Level Radioactive Waste to Yucca Mountain
feasibility study for MPC conceptual design design contract{ phased out 7/96 Issue Section 180(c) 11/03
1/93 0/93:system 6/94Y V¥ 9/94 WV4/95 h 4 ; ;
— Notice of Revised Proposed Issue NWPA
MPC CONCEPTUAL DESIGN (M&O) Issue Notice of Expression of Interest Policy and Procedures 7/97 Nottion180(c) DOE announced the Caliente rail corridor as
for market-drive approach 5/9 Issue Draft Pr(()gosed Policy its preferred rail corridor to serve the Yucca
Complete draft /94 Issue Section 180(c) Notice of: RFR for RSAs Procedures Mountain Repository 12/03
TRANSPORTATION transpottation plan %9 Proposed Policy & Procedures 5/96 ¥ 12/96 WV 4/98
Submit GA-4/GA-9
4 4/96 GA-4/9 cask
Cask BARs to NRC 8@ g development phased out
LEGAL-WEIGHT TRUCK (LWT) CASK FINAL DESIGNS
DOE notifies Utilities of
RAIL/BARGE CASK FINAL DESIGN fuel acceptance delay 12/96
~ Issue NOI on U.S. Court rules
WASTE interim; spent fuel 5/94 DOE must accept 7/96
ACCEPTANCE storaee facilitv v waste by 1/31/98 v
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PROGRAM COST HISTORY (FY 1983-1994) ()
(NUCLEAR WASTE FUND AND DEFENSE APPROPRIATION;
(dollars in thousands)

FY 1983 FY 1984 FY 1985 FY 1986 FY 1987 FY 1988 FY 1989 FY 1990 FY 1991 FY1992 FY 1993 FY1994
OCRWM
FIRST REPOSITORY
Basalt Project 42,959 60,307 69,848 104,487 128,179 61,707 8,656 4,592 1,368 909 475 221
Yucca Mountain Project 50,375 65,285 63,527 89,981 103,172 140,857 180,189 180,564 181,148 189,437 229,053 279,713
Salt Project 64,079 83,838 87,843 98,017 115,070 54,220 9,486 1,468 412 (193) 525 (257)
RTP/Technical Support 37,404 47,667 38,072 17,855 5,743 11,335 481 108
SECOND REPOSITORY 8,376 17,094 22,370 26,028 6,988 375 58 0 0 0 0 0
WAST PROJECT
MRS 3,723 10,436 15,339 5,925 1,384 1,364 1,566 2,109 5,459 21,336 15,385 3,698
Engineering Development (@) 0 0 179 3,097 10,557 7,991 5,323 10,255 9,055 6,398 4,290 12,065
Transportation System 0 1,541 2,226 5,768 10,835 15,582 25,901 21,628 19,792 16,635 15,149 15,167
Waste Acceptance (b) 6,630 3721
Project Integration (€)
Spent Fuel Storage
PROGRAM INTEGRATION
Quality Assurance 0 0 0 0 0 136 471 1,588 2,911 3,179 10,593 12,628
Program Management & Integration (¢.6) 8,651 36,382 54,350 64,824 54,909 51,850 60,830 57,978 71,225 66,417 59,347 50,855
Human Resources & Administration 147 1,108 574 584 686 275 283 7,661 5,287 10,795 28,433 27,096
TOTAL (OCRWM) 178,311 275,992 316,255 398,711 469,185 382,025 330,836 305,698 302,400 326,248 370,360 405,015
OCRWM (Cost by Approp)
NWF Appropriation 178,311 275,992 316,255 398,711 469,185 382,025 330,836 305,698 302,400 326,248 271,093 284,883
Defense Appropriation (f) 99,267 120,132
TOTAL (OCRWM) 178,311 275,992 316,255 398,711 469,185 382,025 330,836 305,698 302,400 326,248 370,360 405,015
NON-OCRWM (g)
NRC Fees 19,932 18,674 22,870 19,650 19,962 21,100 22,000
NWTRB 2,000 3,294 2,060 2,160
NWN 5,959 1,000
TOTAL (NON-OCRWM) 19,932 18,674 30,829 19,650 23,256 23,160 25,160

Note: Each cost entry is rounded to the nearest thousand. Rows and columns may not add due to this independent rounding.

(a) Engineering Development costs include MPC development from FY 1993 through FY 1999.

(b) Waste Acceptance costs prior to FY 1993 and after FY 2003 were included in Program Management and Integration.

(c) Includes Debt Service from FY 1983 to FY 1985 of $3.316M, $4.472M, and $2.512M, respectively. Does not include FY 1988 and FY 1989 NRC Fees costs of $38,606,205 recorded in FIS in FY 1989.

(d) All OCRWM cost categories are OCRWM baselined projects except for First Repository, Program Integration, and the subdivisions of the WAST Project. OCRWM costs are from End-of-Year Financial
Non-OCRWM costs before FY 1990 are NRC reported costs while after FY 1989 they are appropriations.

(RFoMRE S agstePPRRISests are in Program Management and Integration in fiscal years 1993, 1994, and 1996 and in WAST Project Integration in fiscal year 1995.

(f) Does not include costs from the $5M in FY91 and $7.5M in FY92 deposited into the nuclear waste fund by the Defense Environmental Restoration and Waste Management Program for the defense

(aynAkversimate appiesiasions, except for NRC Fees in fiscal years 1988 and 1989, which are the actual costs reported by NRC. Pchms0509.xls  1/19/2006
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FY1995

OCRWM

FIRST REPOSITORY

Basalt Project 71
Yucca Mountain Project 377,469
Salt Project 282
RTP/Technical Support 533
SECOND REPOSITORY (3)
WAST PROJECT

MRS 8,152
Engineering Development (3) 9,709
Transportation System 10,736
Waste Acceptance (0) 4,748
Project Integration (€) 1,785
Spent Fuel Storage

PROGRAM INTEGRATION

Quality Assurance 11,744
Program Management & Integration (¢.€) 51,331
Human Resources & Administration 31,065
TOTAL (OCRWM) 507,622
OCRWM (Cost by Approp)

NWF Appropriation 381,879
Defense Appropriation (f) 125,743
TOTAL (OCRWM) 507,622
NON-OCRWM (g)

NRC Fees 22,000
NWTRB 2,664
NWN 1,000
TOTAL (NON-OCRWM) 25,664

Note: Each cost entry is rounded to the nearest thousand. Rows and columns may not add due to this independent rounding.

FY1996

3
249,298

(155)

@

5

114
15,381
5,665
4,195
3,611
2,331

18,297
34,845
10,825

344,413

195,486
148,927

344,413

11,000
2,531

135531

(NUCLEAR WASTE FUND AND DEFENSE APPROPRIATION
(dollars in thousands)

FY1997

0
274,625
27

0

0

0

947
3,317
675
1,033
3,318

15,478
31,037
9,344

339,801

145,611
194,189

339,801

15,000
2,600

17,600

PROGRAM COST HISTORY (FY 1995 - 2005) (d)

FY1998

0
341,300
(239)
0

0

0
328
2,114
738
1,752
1,588

10,670
33,314
10,240

401,806

193,837
207,969

401,806

15,000
2,600

17,600

(a) Engineering Development costs include MPC development from FY 1993 through FY 1999.

(b) Waste Acceptance costs prior to FY 1993 and after FY 2003 were included in Program Management and Integration.

FY1999

(12)
296,542
(73)
17

0

(11)
4
267
972
626

(187)

10,513
29,791
7,347

345,789

155,196
190,593

345,789

17,000
2,600

19,600

FY2000

0
320,504
230

0

0

(18)

(85)
1,116
1,003

174

11,006
30,193
38,996

373,169

267,360
105,809

373,169

19,150
2,600

21,750

FY2001

60
328,438

10
114
1,178
843
35

12,433
31,679
9,510

384,304

174,724
209,580

384,304

21,600
2,900

24,500

FY2002

0
317,645
0
0

0

1,143
925
972

11,601
32,720
9,600

374,605

93,698
280,907

374,605

23,650
3,100

26,750

TOTAL

FY2003 FY2004 FY2005
0

349571 420,496 366,095
(72) (44) (1)

(100) (23)
0 0 0

0 0

0 0
4185 20,411 43,610

504 0
3,234 6,990 7,549

0 0
13,333 15,540 14,425
37,336 52,633 75,851
9,706 9,476 7,736
417,697 525479 515,265
126,118 156,563 252,131
201579 368,916 263,134
417,697 525479 515,265
24,738 33,100 68,498
3,179 3,152
27,917 33,100 71,649

(c) Includes Debt Service from FY 1983 to FY 1985 of $3.316M, $4.472M, and $2.512M, respectively. Does not include FY 1988 and FY 1989 NRC Fees costs of $38,606,205 recorded in FIS in FY 1989.
(d) All OCRWM cost categories are OCRWM baselined projects except for First Repository, Program Integration, and the subdivisions of the WAST Project. OCRWM costs are from End-of-Year Financial
Non-OCRWM costs before FY 1990 are NRC reported costs while after FY 1989 they are appropriations.

(RFoMPRE S agstePPRRISests are in Program Management and Integration in fiscal years 1993, 1994, and 1996 and in WAST Project Integration in fiscal year 1995.

(f) Does not include costs from the $5M in FY91 and $7.5M in FY92 deposited into the nuclear waste fund by the Defense Environmental Restoration and Waste Management Program for the defense

(aynAkversimate appiesiasions, except for NRC Fees in fiscal years 1988 and 1989, which are the actual costs reported by NRC.

483,831
5,395,286
514,463
159,004

81,201

95,979
95,561
241,751
25,403
29,398
7,259

0

0
176,547
1,078,351
206,772

8,690,985

5,984,241
2,606,744

8,690,985

414,924
37,440
7,959

460,322

Pchms0509.xls  1/19/2006
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$ Millions

83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 00 01 02 03 04 05 06
Fiscal Year

MM rirst Repository B sccond Repository ] wasT Program Management

Note- Funding for support services was moved from WAST and First Repository to Program Management starting in FY 1997.

Sources: Enacted Appropriations First Repository includes BWIP, SRPO, YMP, RTP, and Technical support through FY92. Includes $100M in FY93,
$120M in FY94, $129.43M in FY95, $163.4M in FY96, $200M in FY97, $190M in FY98, $189M in FY99,
$111.6M in FY00, $209.7M in FY01, $279.795M in FY02, $312.820M in FY03, $387.7M in FY04,
$229.152M in FY05, and $346.5M in FY06 from the Defense Nuclear Waste Disposal Appropriation. Does not
include $4M appropriated in FY99 from general revenues to assess accelerator transmutation of waste (ATW)
technology and $49.5M appropriated in FY06 from general revenues for Integrated Spent Fuel Recycling Facilities.
Does not include budget appropriated for NRC Fees, the NWN, or the NWTRB.

pbhfms0510.xIs 1/31/2006
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PROGRAM BUDGET HISTORY (a)
(NUCLEAR WASTE FUND AND DEFENSE APPROPRIATION) (b)

(dollars in thousands)

FY83 FY84 FY85 FY86 FY87 FY88 FY89 FY90 FY91 FY92
OCRWM (By category)
FIRST REPOSITORY 192,537 246,560 235,246 386,050 386,446 256,000 223,700 177,816 155,180 165,550
SECOND REPOSITORY 12,322 16,270 24,709 35,500 19,800 3,500
WAST PROJECT 3,499 15,900 20,344 12,925 39,700 33,000 51,000 21,200 29,310 36,848
PROGRAM 10,242 40,891 47,370 64,562 53,054 67,500 77,132 69,040 58,340 72,673
MANAGEMENT (c, d)
TOTAL (OCRWM) (©) 218,600 319,621 327,669 499,037 499,000 360,000 351,832 268,056 242,830 275,071
OCRWAM (Budget Authority by Approp)
NWF Appropriation 218,600 319,621 327,669 499,037 499,000 360,000 351,832 268,056 242,830 275,071
Defense Approp (e)
TOTAL (OCRWM) (©) 218,600 319,621 327,669 499,037 499,000 360,000 351,832 268,056 242,830 275,071
NON-OCRWM
NRC Fees 15,000 49,970 19,650 19,962
NWTRB 2,000 3,294
NwN o (P 5,959
TOTAL (NON-OCRWM ) 15,000 57,929 19,650 23,256

(a) The source for each fiscal year's budget authority is the last Congressional Budget Request (CBR) which listed the BA for that year. For example, FY 1995 BA was last listed in the FY 1997 CBR.
(b) This chart includes budget authority derived from the Nuclear Waste Fund which was appropriated for nuclear waste disposal, the Nuclear Waste Technical Review Board, the Nuclear Regulatory Commission,
It also includes appropriations for defense nuclear waste disposal. This chart does not include non-Program budget authority such as the $4M appropriated from general revenues in FY 1999
and th%ﬁaecﬁggrcwsesrt%t%%m%aﬁon of waste (ATW) technology nor sums appropriated for energy supply R&D activities conducted by OCRWM.
(c) FYO95 reflects the rescission of $196K. FY96 reflects the rescission of $559K by P.L. 104-134
(d) Includes $26K in FY95 and $26K in FY96 from the DOE Departmental Administration appropriation funded from sources other than the NWF.
(e) FY96 does not include $85M appropriated for Interim Storage Facility (ISF), but not authorized. Does not include the $5M in FY91 and $7.5M in FY92 deposited into the nuclear waste fund

%f) th':eYlgénggg%jnU#%rsr?eurqﬁﬁsﬁ)gs’%réq?c;]ntgﬁJWante_Ma?a%emenx F!ro?r%m for the defense high-level waste disposal fee, . . . . .
) First Repository and WAST Project support services funding is incfuded in Program Management after FY 1996. FY98 reflects the rescission of $4 million appropriated for NRC to use to license an MPC design.
(h) The Emergency Steel Loan Guarantee and Emergency Oil and Gas Guaranteed Loan Act of 1999 (H.R. 1664) rescinded $535,000 of FY 1999 funds from the Nuclear Waste Disposal Fund appropriation.
(i) For FY 2000, Public Law 106-113 rescinded $426,000 from the Defense Nuclear Waste Fund appropriation and $899,000 from the Nuclear Waste Disposal Fund appropriation. $239,225 of the Nuclear Waste Disposal Fund
$13,762 and $14,847 of the FY 2000 appropriation expired in FY 2001 and FY 2002, respectively.
SB rFOF’FY Zorgl épned’; 200 ]\.Cﬁré%f)éﬁ tecér%og{wi%%saﬁ&terescrien led $275,000 from the Defense Nuclear Waste Fund appropriation and $420,000 from the Nuclear Waste Disposal Fund appropriation.
P W%t(l)%rl inrg\udes ﬂpml |90n of unc?s previously appropnaf)((elgll INFY 1996 for interim waste storage activities in Public Law 104-46 in the Defense Appropriation. The remaining $75 million from FY 1996 was rescinded.
(k) Section 1403 of Public Law 107-206 rescinded $205,000 from the Defense Nuclear Waste Disposal appropriation and $84,000 from the Nuclear Waste Disposal appropriation. Not included is the settlement from a lawsuit against
Fluor Daniel from which DOE placed new Budget authority into the FY 2002 AFP in the amount of $645,044 under the NWF appropriation and $448,016 under the Defense Appropriation. Also not included are the $97,090 of funds
gineering which DOE placed as new Budget Authority in the FY 2002 AFP under the NWF appropriation.
;I Coég%i&ﬂé%l&age%flé’#l@”{:ﬁﬁvﬁ%é Eﬁcinded .65 percent of the Nuclear Waste Fund appropriation and Defense Nuclear Waste Disposal appropriation (i.e., $947,000 and $2,048,000, respectively), and .65 percent of the NRC Fees and
(v SRBrappivihdappiopriation is H.R. 2754 which was enacted in Public Law 108-137 on 12/1/2003 and conference report H.R. 108-401 which was enacted in Public Law 108-199 on 1/23/2004 and which rescinded .59 percent
of the Nuclear Waste Fund appropriation, Defense Nuclear Waste Disposal appropriation, NRC Fees appropriation, and NWTRB appropriation.
(n) Source of the appropriation is H.R. 4818 and conference report H.R. 108-792 which was enacted in Public Law 108-447 on 12/8/2004 and which rescinded .8 percent of the Nuclear Waste Fund appropriation,

Defense Nuclear Waste Disposal appropriation, NRC Fees appropriation, and NWTRB appropriation.

FY93

244,697

39,630
90,744

375,071

275,071
100,000

375,071

21,100
2,060

23,160

FY94

259,509

31,866
88,625

380,000

260,000
120,000

380,000

22,000
2,160
1,000

25,160

Pbhms0510.xs 2/1/2006
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PROGRAM BUDGET HISTORY (a)
(NUCLEAR WASTE FUND AND DEFENSE APPROPRIATION) (b)
(dollars in thousands)

FY95 FY96 FY97 (9) FY98 (9) FY99 (g.h) FYO0O0 (g,i) FYO01 () FY02 (k) FYO03 (1) FY04 (m) FYO05 (n) FYO06 (0) Total
OCRWM (By category)
FIRST REPOSITORY 375,270 250,000 299,459 267,710 281,879 281,175 328,542 314,999 386,864 422,228 431,638 323,366 6,887,421
SECOND REPOSITORY 112,101
WAST PROJECT 56,729 13,600 9,360 5,947 1,850 1,795 2,661 4,623 10,148 69,558 36,718 28,377 576,588
PROGRAM 90,061 50,867 73,181 72,343 69,736 67,937 74,176 55,089 59,998 84,792 104,028 93,757 1,636,138
MANAGEMENT (c, d)
TOTAL (OCRWM) (8) 522,060 314,467 382,000 346,000 353,465 350,907 400,379 374,711 457,010 576,578 572,384 445,500 9,212,248
OCRWM (Budget Authority by Approp)
NWF Appropriation 392,630 151,067 182,000 156,000 164,465 239,333 190,654 94,916 144,058 188,879 343,232 99,000 6,243,021
Defense Approp (e) 129,430 163,400 200,000 190,000 189,000 111,574 209,725 279,795 312,952 387,699 229,152 346,500 2,969,227
TOTAL (OCRWM) (8) 522,060 314,467 382,000 346,000 353,465 350,907 400,379 374,711 457,010 576,578 572,384 445,500 9,212,248
NON-OCRWM
NRC Eegs 22,000 11,000 11,000 15,000 17,000 19,150 21,600 23,650 24,738 32,905 68,498 45,657 459,879
NWTRB 2,664 2,531 2,531 2,600 2,600 2,600 2,900 3,100 3,179 3,158 3,152 3,572 44,101
NN (B 1,000 0 0 0 0 0 0 0 0 0 0 0 7,959
TOTAL (NON-OCRWM) 25,664 13,531 13,531 17,600 19,600 21,750 24,500 26,750 27,917 36,063 71,649 49,229 511,939

(a) The source for each fiscal year's budget authority is the last Congressional Budget Request (CBR) which listed the BA for that year. For example, FY 1995 BA was last listed in the FY 1997 CBR.
(b) This chart includes budget authority derived from the Nuclear Waste Fund which was appropriated for nuclear waste disposal, the Nuclear Waste Technical Review Board, the Nuclear Regulatory Commission,
It also includes appropriations for defense nuclear waste disposal. This chart does not include non-Program budget authority such as the $4M appropriated from general revenues in FY 1999
and tE% agess. é”lrcﬁelaesrt%tﬂeté%%%lﬁaﬂon of waste (ATW) technology r'10r sums appropriated for energy supply R&D activities conducted by OCRWM.
(c) FY95 reflects the rescission of $196K. FY96 reflects the rescission of $559K by P.L. 104-134
(d) Includes $26K in FY95 and $26K in FY96 from the DOE Departmental Administration appropriation funded from sources other than the NWF.
(e) FY96 does not include $85M appropriated for Interim Storage Facility (ISF), but not authorized. Does not include the $5M in FY91 and $7.5M in FY92 deposited into the nuclear waste fund

D thFeYlgéngggignUﬁ'%rsﬁgr{tcﬁs etgtech[taWannlgﬁJ\wlante Management Program for the defense high-level waste disposal fee.
&') First Repository and WAST Project support services?uﬂdlng IS inc?u%rgd in Program Manggement X¥ter FY'1996. FY98 reflects the rescission of $4 million appropriated for NRC to use to license an MPC design.
(h) The Emergency Steel Loan Guarantee and Emergency Oil and Gas Guaranteed Loan Act of 1999 (H.R. 1664) rescinded $535,000 of FY 1999 funds from the Nuclear Waste Disposal Fund appropriation.
(i) For FY 2000, Public Law 106-113 rescinded $426,000 from the Defense Nuclear Waste Fund appropriation and $899,000 from the Nuclear Waste Disposal Fund appropriation. $239,225 of the Nuclear Waste Disposal Fund
$13,762 and $14,847 of the FYY 2000 appropriation expired in FY 2001 and FY 2002, respectively.
93 rFOF'FY Zq’(él Ipne dl; 2% J]'Cgtne?ﬂ}dt te% r%ng{wiat&gasaﬁ&teresc[ien led $275,000 from the Defense Nuclear Waste Fund appropriation and $420,000 from the Nuclear Waste Disposal Fund appropriation.
P W%%rl includes ﬂpml 190n of ungs previously approprlaf)gél IRFY 1996 for interim waste storage activities in Public Law 104-46 in the Defense Appropriation. The remaining $75 million from FY 1996 was rescinded.
(k) Section 1403 of Public Law 107-206 rescinded $205,000 from the Defense Nuclear Waste Disposal appropriation and $84,000 from the Nuclear Waste Disposal appropriation. Not included is the settlement from a lawsuit against
Fluor Daniel from which DOE placed new Budget authority into the FY 2002 AFP in the amount of $645,044 under the NWF appropriation and $448,016 under the Defense Appropriation. Also not included are the $97,090 of funds
gineering which DOE placed as new Budget Authority in the FY 2002 AFP under the NWF appropriatic
gl 0038%5"?,3%1 a e%;y]g}\i&ﬁwé%gg Ers‘cinded .65 percent of the Nuclear Waste Fund appropriation and Defense Nuclear Waste Disposal appropriation (i.e., $947,000 and $2,048,000, respectively), and .65 percent of the NRC Fees and
vy SRBrapwioihdampropriation is H.R. 2754 which was enacted in Public Law 108-137 on 12/1/2003 and conference report H.R. 108-401 which was enacted in Public Law 108-199 on 1/23/2004 and which rescinded .59 percent
of the Nuclear Waste Fund appropriation, Defense Nuclear Waste Disposal appropriation, NRC Fees appropriation, and NWTRB appropriation.
(n) Source of the appropriation is Public Law 108-447 enacted on 12/8/2004.
(0) Source of the appropriation is Public Law 109-103 enacted on 11/19/2005 and Public Law 109-148 which rescinded 1 percent of the original appropriation.
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